Bay Area Water Treatment Plant
2701 N. Euclid Avenue
Bay City, M| 48706

Bay Area Water Treatment Plant Technical Advisory Committee

November 4, 2021 @ 9:00 A.M.

Partner Member Alternate
Charter Township of Bangor Glenn Rowley (Vice-Chairman) | Karie Wardynski
City of Bay City Bob Dion Marty Jurish

Bay County Road Commission/
Department of Water & Sewer

Jim Lillo

Bill Schumacher

Beaver Township Nick Tomczak Tom Meier

City of Essexville Dan Hansford Scott Wittbrodt
Frankenlust Township Ron Campbell (Chairman) Jim Begick
Fraser Township George Augustyniak Mark Galus

Charter Township of Hampton

Terri Close

Donna Samyn

Kawkawlin Township

Sam Davidson

Greg Petrimoulx

Merritt Township

Dave Schabel

Kathy Parrent

Charter Township of Monitor

Gary Brandt

Terry Spencer

City of Pinconning Becky Lakin George Johnson
Charter Township of Portsmouth Bob Pawlak Kevin Kokaly
Charter Township of Williams Will Butterfield Tom Putt

1. Call to Order:

Chairman; R. Campbell called the Bay Area Water Treatment Plant Technical Advisory Committee
meeting to order at 9:02 a.m.

2. Roll Call - Members Present:
Ron Campbell (Chairman)

Glenn Rowley (Vice-Chairman)

Jim Lillo Sam Davidson

Terri Close Will Butterfield

Dan Hansford Dave Schabel

Bob Dion George Augustyniak
Becky Lakin

Alternates Present:
Marty Jurish

Others Present:
Bill Bohlen
Keri Christian

Carl Overly
Jennifer Schwager



Members Absent:
Nick Tomczak Gary Brandt
Bob Pawlak

Pledge of Allegiance:
The Pledge of Allegiance was recited.

Approval of Minutes:
J. Lillo motioned; S. Davidson supported to approve the October 7, 2021 meeting minutes as
presented. All yeas, motion was adopted on a roll call vote.

Public Comment:
None

2022 BAWTP Budget Approval:
D. Schabel motioned; G. Augustyniak supported to approve the 2022 BAWTP Budget;
61.22% yeas, 31.94% nays; motioned was adopted on a roll call vote.

. Superintendent/Director Report:

Maintenance Supervisor; C. Overly displayed photos of the raw water isolation valve project. In
early 2020 it was identified that the raw header did not have an interior coating. Corrosion and
scaling was discovered. This raised major concerns regarding the upcoming membrane replace-
ments. Replacement with stainless was the viable option by the engineering group. The system
cannot provide enough down time to replace the raw water header in a single outage. In order
to replace the raw water header; a valve needed to be added so the header can be replaced in
sections. Prepping for this project involved a practice shutdown. Finished water pumped at a
slightly reduced rate and the plant comfortably stayed down for 10.5 hours. On October 26, 2021
at 5:00 p.m. the raw header was cut into and a 24” section of pipe was removed to make room
for the new isolation valve and flanges. By 2:30 a.m. the two new flanges were welded and the
butterfly valve was installed. Detailed photos were displayed of the project. This critical project
went great. The plant was back into full operation after about 10.5 — 11 hours. A portion of
corroded, uncoated cut pipe was set on display.

Director; B. Bohlen gave a pipe support update. Phase Il will begin in 2022; bid will be posted in
December before peak season and presented to the BCRC for approval in January.

An Industrial business in Bay Area Water System has denied Hydrocorp access to their building
to inspect their cross-connections. This is a health and safety concern. A discussion took place
regarding the possibility of shutting off water for non-compliant Industrial and Commercial
properties. These inspections are required by the Safe Drinking Water Act and ensure the
safety of the drinking water. B. Bohlen suggested to have a Cross Connection Control System
Review meeting in the month of December with Hydrocorp. He stated it would be beneficial for
all TAC members to attend. The meeting will review regulation changes and ordinances. A
lengthy discussion followed.

Chairman; R. Campbell suggested having a cross connection control FAQ sheet created and posted



online.

A bond update was presented and the long-term savings were discussed based on the market;
November 18, 2021 is the closing date.

W. Butterfield questioned the isolation valve project piping.
Vice-Chairman; G. Rowley invited new TAC members to tour the BAWTP.

8. Other Matters:
B. Dion mentioned removal of the test wells at the demolition site.
M. Jurish shared a progress report of the COBC Lead Abatement Program. Director; B. Bohlen
commended the COBC for all of their accomplishments.

9. Public Comment:
None

10. Adjourn:
D. Schabel motioned; G. Augustyniak supported to adjourn meeting at 9:46 a.m. All yeas,

motion was adopted on a roll call vote.

Respectfully submitted by,
Jennifer Schwager

WTP Administrative Assistant

Approved: M%//
Date: /%/Z/%./




